February 23 Sprint Report

Team DEI Pangolin ● 2/23/2022

Important Information

- Team DEI Pangolin: Gloria Moon, Neha Choudhari, Gus Saalfeld
- Advisor: Prof. Sara Moussawi
- Client: Dietrich College Dean's Office of Diversity, Equity, and Inclusion
- Client Contact: Ayana Ledford (Associate Dean for DEI)
- Client Notes: here
- Project Plan: here

Accomplishments

Since this is the first sprint report, there are many important tasks that have been completed since the start of the project.

Task Name	Task Description	Team Member/Time
Introductory Team Essentials	Create a team charter that includes team members, contact information, team goals, communication etiquette, and more. Also create a shared Google Drive folder that holds all documents/assignments.	Gloria [1 hr] Neha [1 hr] Gus [1 hr]
Complete Client Context Initial Analysis	Research our client about their organization, programs, staff, information management. Also identify our project opportunity, proposed project vision, user stories, and resources.	Gloria [3 hr] Neha [3 hr] Gus [3 hr]
Draft a Proposal	Continue progress from the initial client research and also research more about technology, expected outcomes, feasibility, risk management, and more.	Gloria [3 hr] Neha [3 hr] Gus [3 hr]

Create Meeting Agendas for the Client Meeting, Advisor Meeting, and Team Meetings	Created clear meeting agendas for meetings with the client, our advisor, and our own team meetings. Included many questions we wanted to ask our client.	Gloria [3 hr] Neha [1 hr] Gus [1 hr]
Conduct Peer Review	Read, review, and learn from peers' work. Analyzed their organization, case for the project, strengths, weaknesses, and more.	Gloria [2 hr] Neha [2 hr] Gus [2 hr]
Proposal Revision	Revised the draft proposal based on feedback from the team, peers, and advisors.	Gloria [1 hr] Neha [1 hr] Gus [1 hr]
Project Plan	Created a project plan which helped understand expectations, deadlines, and division of work that is coming ahead.	Gloria [1 hr] Neha [1 hr] Gus [1 hr]
Meeting with the Client	Hold in-person meetings with our client in Baker Hall. Learn a lot from Ayana and take notes on the organization, problems, current situation, and more. Also receive contact information for more sources and schedule additional meetings to further understand the problem space.	Weekly on Wednesdays Gloria [1 hr] Neha [1 hr] Gus [1 hr]

Blocks and Problems

The major block we've faced this week is dealing with scheduling issues. Ayana could not attend our weekly Wednesday meeting because of a family emergency. This likely makes our next meeting with Ayana the last one before we move away from discussing the context towards devising a solution. We should consider how we should use that meeting so that we can be confident in our understanding of the context.

On top of that, we had to schedule three other meetings over the next couple of weeks. This has made it harder to find time slots for the meetings where every member can attend. We've had to adapt our meeting style to compensate. Because of scheduling issues we have discussed having a meeting in which only two members attend. We should consider how to catch the other teammate up on what we learned in our meeting. We have therefore decided to prioritize good note-taking in our next meeting. We will use those notes to thoroughly catch up to the third member in our next team meeting. This should prevent silo-ing—as we shift into devising a solution, it is critical that everyone understands the whole context. Otherwise, confusion risks slowing down the speed of team conversations, as well as creating blockers for individual assignments in which team members have to wait for others to help clarify context details.

Goals / Targets for the Next Sprint

By the next sprint, we plan to accomplish the following:

Task Name	Task Description	Assigned Time + Team Member
Meet with [redacted] Nico Slate, and Vince Sha [redacted] Friday 3 pm Nico Slate: Wednesday 3 pm Vince Sha: TBD	In order to learn more about the communication between Dietrich department heads and the technology they use for data collection, we will be meeting with specialists who directly deal with these processes.	3 hours for each member (each team member expected to attend meetings, each meeting is one hour long)
Have a weekly meeting with Ayana Ledford Next Wednesday at 10 am	We plan to meet with Ayana, our main partner organization contact, to discuss our proposed solution and beginning steps for implementing it.	1 hour for each member (meeting is 1 hour long)
Complete Teamwork Capacity Building Exercise	As seen on Canvas, we have an upcoming assignment due on 3/2 that relates to capacity building; we expect to learn more about it from course staff but we	TBD (Need more information about the assignment) Expected time is equal among all team members

	should complete it by the next sprint.	
Complete Capacity Building Worksheet	As seen on Canvas, we have an upcoming assignment due on 3/2 that relates to capacity building; we expect to learn more about it from course staff but we should complete it by the next sprint.	TBD (Need more information about the assignment) Expected time is equal among all team members
Draft Google Form to send to Department Heads logging attendance and demographic info	Ayana mentioned that she would like a standardized form to send to department heads, so we will build a draft of one whose numerical data gets transferred to an Excel spreadsheet for easy interpretation.	Expected time is around 5 hours broken down below 2 hours (Gloria): curate the form fields and make sure they fit well with department event info 2 hours (Neha): draft the form on Google Forms, build basic pipeline to forward data to spreadsheet 1 hour (Gus): make adjustments and do quality testing

Community Partner Relationship

Over the past week, Neha, our community outreach coordinator, has done great work scheduling two meetings with [redacted] (Associate Dean for Human Resources), Vince Sha (Assistant Dean of IT and Operations), and Nico Slate (History Department Head—interviewing him about how they collect data on initiatives, particularly for DEI). Unfortunately, our weekly meeting with Ayana was rescheduled due to a family emergency.

Overall, we have a good relationship with Ayana and feel comfortable reaching out to her at any time to discuss project details. One thing we appreciate is her passion. Perhaps underrated, leaving space in the meeting for passionate discussion makes both her and our team more interested in the tangible impact our project can have on the community.

One problem we've noticed in meetings is that we must be vigilant about staying on topic or Ayana can take the idea on a tangent. We've found two solutions that help combat

this. One, we prepare a strong list of questions ahead of time that we hope to have answered by the end of the meeting. We formulate these questions in response to gaps we discover in our understanding of the project. Two, we all try to stay on a single topic until it's been fully discussed. Otherwise, we risk ping-ponging between topics and failing to grasp the full context of any individual topic. This is especially bad because it means we need to return to conversation points in the next meeting that we could have already put behind us.

On our end, we now also have a strong email format for reaching out to new clients. It effectively explains our team, gives some context to the project, and what we hope to get out of interviewing them. Here is an example:

Hi [redacted]

My name is Neha Choudhari, and I am in the class 67-373 (Information Systems Consulting Project), alongside my teammates Gus and Gloria. We are currently partnered with Ayana Ledford and Dietrich College's DEI committee to help develop a solution to address their biggest challenges, and part of our project involves understanding how different departments work together to collect DEI information.

Would it be possible for us to meet you in the next few days to ask a few questions regarding our research? Our team, CC'd on this email, has our availabilit linked at https://www.when2meet.com/?14631385-H9QA3. We are open to meeting over Zoom or in person.

Thank you so much! We look forward to hearing from you.

Best,
Neha, Gloria, Gus

March 2 Sprint Report

Team DEI Pangolin ● 3/2/2022

Important Information

- Team DEI Pangolin: Gloria Moon, Neha Choudhari, Gus Saalfeld
- Advisor: Prof. Sara Moussawi
- Client: Dietrich College Dean's Office of Diversity, Equity, and Inclusion
- Client Contact: Ayana Ledford (Associate Dean for DEI)
- Client Notes: here
- Project Plan: here

Accomplishments

Since the last sprint report, we have completed the following:

Task Name	Task Description	Team Member/Time
Meet with Nico Slate	Met with Nico Slate, professor and head of the Department of History, last Wednesday at 3 pm. Interviewed, asked questions, and got great insights from his perspective on the problem.	Gloria [1 hr] Neha [1 hr] Gus [1 hr]
Meet with [redacted]	Met with [redacted] a business manager, last Friday at 3 pm. Also interviewed, asked questions, and got good insights from [redacted] perspective of DEI and the organization.	Gloria [1 hr] Neha [1 hr] Gus [1 hr]
Present / Interview the DEI Implementation Committee	Give a brief presentation on our team/work and interview members at the monthly DEI Implementation Committee meeting. Take notes and fill in member(s) who could not attend.	Gloria [1 hr] Neha [2 hr] Gus [2 hr]

Receive Insights from Vincent Sha	Received interesting insights about data and privacy on DEI data from Vincent through emails.	Gloria [1 hr] Neha [1 hr] Gus [1 hr]
Create Meeting Agendas for the Client Meeting, Advisor Meeting, and Team Meetings	Created clear meeting agendas for meetings with the client, our advisor, and our own team meetings. Included many questions we wanted to ask our client.	Gloria [1 hr] Neha [1/2 hr] Gus [1/2 hr]
Elevator Pitches	Complete individual discussions about elevator pitches and complete team elevator pitch.	Gloria [1 hr] Neha [1 hr] Gus [1 hr]
Capacity Building	Complete Capacity Building Worksheet and Teamwork Capacity Building Exercise.	Gloria [1 hr] Neha [1 hr] Gus [1 hr]
Update Project Plan	Updated project plan with current and upcoming tasks.	Gloria [1/2 hr] Neha [1/2 hr] Gus [1/2 hr]
Team and Project Check-In	Evaluated problem space, proposed solutions, and project direction.	Gloria [1/2 hr] Neha [1/2 hr] Gus [1/2 hr]

Blocks and Problems

This past week, expanding the scope of our interviews have revealed multiple pain-points. We now have too many unanswered questions to confidently proceed with our initial solution. We don't have enough information to prioritize a single solution until we interview a few more stakeholders. At the heart of our block is that our client expressed a need in the original proposal that has not been satisfyingly confirmed by other stakeholders. Part of this involves presenting our findings to Ayana and clarifying whether the next step is to implement her original proposal, tailor it, or switch to one of the newly uncovered pain points.

We've discussed how this block might cause slippage with our advisor, who advised we prioritize understanding the problem thoroughly over implementing the solution. Our best bet to prevent slippage is to set a hard deadline a few weeks in advance to motivate us to schedule as many interviews as soon as possible. In our next team meeting, we will discuss making the deadline the 19th.

Goals / Targets for the Next Sprint

By the next sprint, we plan to accomplish the following:

Task Name	Task Description	Assigned Time + Team Member
Meeting with Vince	Schedule and complete a Zoom call with Vince to understand the IT operations in the DEI committee.	1 hour - Neha 1 hour - Gloria 1 hour - Gus
Identify next stakeholders and send emails to them to meet	Gather as a team to curate a list of names and emails of future CMU staff members we wish to schedule interviews with. We will need to ensure that their interview has a specific purpose for our project needs.	One hour-long meeting where all team members meet would be necessary to complete this task. 1 hour - Gloria 1 hour - Gus 1 hour - Neha
Reevaluate problem space and proposed solution	Gather as a team to pick which pain point of the DEI committee to build a solution for.	One hour-long meeting where all team members meet would be necessary to complete this task. 1 hour - Gloria 1 hour - Gus 1 hour - Neha
Presenting findings to Ayana	Create a document listing out the staff members we have interviewed along with our notes from the meeting. Create a list of pain points we gathered from the interviews and ask Ayana for her feedback on them.	One hour-long meeting where all team members meet with Ayana would be necessary to complete this task. 1 hour - Gloria 1 hour - Gus 1 hour - Neha

Update project plan for interviews and set informal deadline	Update our Google Sheets spreadsheet to add meetings, assignments, and completion details.	Gloria is our delegated project manager for our team, so she will have the responsibility of adding the events. However, it will be all team members' responsibility to update the sheet on their own competition of tasks (marking hours it took for them to complete it) Gloria - 15 min Gus - 5 min Neha - 5 min
Revise our proposal based on feedback	Revise our Google Document proposal to reflect any changes in the pain point we're addressing and solution we are implementing.	One two hour-long (max) meeting where all team members meet would be necessary to complete this task. 2 hours - Gloria 2 hours - Gus 2 hours - Neha

Community Partner Relationship

Interviews with our client partner Ayana have revealed to us that DEI operates on an ecosystem of users. We made it our mission this past week to interview a wide array of DEI stakeholders to understand the structure of the DEI system. We met with the DEI implementation committee, Nico Slate (head of the history department), and [redacted] (associate dean of human resources). Doing so expanded our understanding of who the users might be, what pain points exist, and how to maintain our solution in the long term.

To help a member catch up with the implementation committee meeting they couldn't attend, we summarize our meeting notes with a list of takeaways. These takeaways helped synthesize how the meeting changed our understanding of the project.

In expanding the scope of interviews, we've been learning to tailor our questions to the stakeholder we're interviewing. For example, we knew Ms. [redacted] was a business manager, so we asked her to clarify how each department was connected, as well as how best to persuade CMU to implement the solution. It's hard to assess which stakeholders'

pain points take priority over others. This makes it difficult to determine what should take priority when putting together the big picture. One small fix is at the end of every interview, we ask them to pick one out of three suggested solutions.

Our usual meeting with Ayana was postponed due to a family emergency.

March 16 Sprint Report

Team DEI Pangolin ● 3/16/2022

Important Information

- Team DEI Pangolin: Gloria Moon, Neha Choudhari, Gus Saalfeld
- Advisor: Prof. Sara Moussawi
- Client: Dietrich College Dean's Office of Diversity, Equity, and Inclusion
- Client Contact: Ayana Ledford (Associate Dean for DEI)
- Client Notes: here
- Project Plan: here

Accomplishments

Since the last sprint report, we have completed the following:

Task Name	Task Description	Team Member/Time
Identify next stakeholders and send emails to them to meet	Gather as a team to curate a list of names and emails of future CMU staff members we wish to schedule interviews with. We will need to ensure that their interview has a specific purpose for our project needs.	Gloria [2 hr] Neha [2 hr] Gus [2 hr]
Reevaluate problem space and proposed solution	Gather as a team to pick which pain point of the DEI committee to build a solution for.	Gloria [1 hr] Neha [1 hr] Gus [1 hr]
Presenting findings to Ayana	Create a document listing out the staff members we have interviewed along with our notes from the meeting. Create a list of pain points we gathered from the interviews and ask Ayana for her feedback on them.	Gloria [1 hr] Neha [1 hr] Gus [1 hr]

Create Draft Google Forms	Draft a few versions of Google Forms to receive feedback from Ayana during the next client meeting (3/16).	Gloria [1 hr] Gus [1 hr]
Receive evidence from Ayana	Share a Google Drive folder for Ayana to easily upload evidence and emails that we can refer to and analyze.	Neha [1 hr]
Contact [redacted] and [redacted]	Schedule meetings with [redacted] and [redacted] to better understand IS DEI efforts.	Gloria [1 hr] Gus [1/2 hr]
Contact Nicole and Ayana's admin	Schedule meetings with Nicole and Ayana's admin to better understand the data collection process and DEI efforts.	Gus [1/2 hr] Neha [1/2 hr]
Contact Mike and [redacted]	Schedule meeting with Mike and [redacted] to better understand other departments and their approach to DEI efforts/data collection.	Gus [1/2 hr]
Update project plan for interviews and set informal deadline	Update our Google Sheets spreadsheet to add meetings, assignments, and completion details.	Gloria [1 hr] Neha [1/2 hr] Gus [1/2 hr]
Elevator Pitch	Adjust/improve team elevator pitch based on individual elevator pitches.	Gloria [1 hr] Neha [1 hr] Gus [1 hr]
Create Meeting Agendas for the Client Meeting, Advisor Meeting, and Team Meetings	Created clear meeting agendas for meetings with the client, our advisor, and our own team meetings. Included many questions we wanted to ask our client.	Gloria [1 hr] Neha [1/2 hr] Gus [1/2 hr]

Blocks and Problems

- Blocker: During Wednesday's meeting, signing off with Ayana on our solution before we switch gears to implementation.
- Potential problem: we learned from Vince that, due to security reasons, we will be unable to receive more than a simple overview of the school's centralized data on diversity from the office of Institutional Research and Analysis.
    - Our solution should still be valid because Ayana has requested a tool to capture programmatic data, which IRA currently doesn't do.
    - Step to prevent: Confirm with Ayana in Wednesday's client meeting that programmatic data is sufficient for its own standalone solution. Confirm our work won't become redundant when the IRA releases their own data dashboard in a couple years.
- Potential problem: Since we have taken our time investigating pain points, we've become aware that we will need a strong timeline if we want to execute our MVP.
    - Step to prevent: After our meeting Wednesday, we will settle on an MVP then devise a list of actionable sprint tasks which we can work into a realistic project timeline. Given our later start on the MVP, we must be vigilant of slippage and respond by updating our timeline at the end of every week.

Goals / Targets for the Next Sprint

By the next sprint, we plan to accomplish the following:

Task Name	Task Description	Team Member/Time
Review first iteration of draft Google Forms with Ayana	Review our initial Google Form contents with Ayana for half of our weekly Wednesday meeting.	Neha - 30 min Gloria - 30 min Gus - 30 min
Create second iteration of draft Google Forms	Incorporate her feedback	Gloria is primarily tasked with the Google Form draft. The entire team will also meet to review it and determine if it needs changes. Gloria - 2 hrs Neha - 1 hr Gus - 1 hr
Elevator Pitch	Finalize Elevator Pitch + Practice	Neha - 30 min Gloria - 30 min

		Gus - 30 min
Meeting for MVP deliverables	Breaking down the MVP and creating a timeline	Neha - 30 min Gloria - 30 min Gus - 30 min
Develop MVP Solution	Develop a centralized Google Folder containing working Google Form solution with its data transferring to a Google Spreadsheet.	Gloria is primarily tasked with the Google Form draft. The entire team will also meet to review the MVP and determine if it needs changes Neha - 1 hr Gloria - 2 hrs Gus - 1 hr
Meet with 7 relevant Admins and CMU Staff Members (all listed out in our project plan)	After we schedule 1 hour meetings with the relevant CMU staff (which includes [redacted] Pace, [redacted] Miller, and Rick [redacted] have at least 2 members of our team attend the meetings and take notes about how administrators interact with DEI data differently than department heads.	Ideally, we would like to have the 7 meetings scheduled to be one hour each with all team members present. However, due to our own clashing schedules, we will aim to have at least 2 members of our team in every meeting. Neha - 7 hrs (subject to change) Gloria - 7 hrs (subject to change) Gus - 7 hrs (subject to change)
Gather notes/insights for Ayana	Share new insights with Ayana based on all the stakeholders meetings	We would need to come together as a team to discuss what to present to Ayana in one meeting. Neha - 1 hr Gloria - 1 hr Gus - 1 hr

Community Partner Relationship

The unique context of each consulting project reveals a fresh set of challenges. Interviewing a wide array of stakeholders within the CMU ecosystem has taught us to cross-reference our interviewees. Every interview we conduct brings us a different perspective because the DEI network is decentralized, spanning numerous departments and roles. For example, Vince initially pushed back on our idea because the IRA department is guarding admissions data until they implement their own data dashboard.

However, Ayana is looking primarily for programmatic data. In another example, we were trying to elicit pain-points from the members of the DEI implementation committee because individual departments will be the ones using our solution and sending the data to Ayana. They were dismissive of Ayana's dashboard idea because they felt they had all the data they needed to run their programs. When we next met with Ayana, she assured us that the additional data is critical for Ayana's job. The implementation committee wasn't receptive because they only use a limited subset of data to run and improve their local initiatives.

This week, we were also reminded to always respond to emails, even when your stakeholder cannot help you any further, as a matter of professional courtesy.

March 23 Sprint Report

Team DEI Pangolin ● 3/23/2022

Important Information

- Team DEI Pangolin: Gloria Moon, Neha Choudhari, Gus Saalfeld
- Advisor: Prof. Sara Moussawi
- Client: Dietrich College Dean's Office of Diversity, Equity, and Inclusion
- Client Contact: Ayana Ledford (Associate Dean for DEI)
- Client Notes: here
- Project Plan: here

Accomplishments

Since the last sprint report, we have completed the following:

Task Name	Task Description	Team Member/Time
Meet with [redacted]	Meet with [redacted] (English business manager) to understand the DEI process and current data collection.	Gloria [1 hr] Neha [1 hr] Gus [1 hr]
Elevator Pitch + Meeting for MVP deliverables	Finalize Elevator Pitch, Practice, and Divide the MVP Presentation.	Gloria [1 hr] Neha [1 hr] Gus [1 hr]
Meeting for the MVP Presentation	Practice the MVP presentation + create slides.	Gloria [1 hr] Neha [1 hr] Gus [1 hr]
Information Flowchart	Create a logical flowchart of the information flow to help visualize the data collection process.	Gloria [2 hr] Neha [1/2 hr] Gus [1/2 hr]
Review the first iteration of draft Google Forms with Ayana	Review our initial Google Form contents with Ayana on our weekly Wednesday meeting and receive critical feedback.	Gloria [1 hr] Neha [1 hr] Gus [1 hr]
Create the second iteration of draft Google Forms	Create a second iteration of the Google Form and Incorporate her feedback.	Gloria [1 hr]

Update project plan for interviews and set informal team deadlines	Update our Google Sheets spreadsheet to add meetings, assignments, and completion details.	Gloria [1/2 hr]
Create Meeting Agendas for the Client Meeting, Advisor Meeting, and Team Meetings	Created clear meeting agendas for meetings with the client, our advisor, and our own team meetings. Included many questions we wanted to ask our client.	Gloria [1 hr] Neha [1 hr] Gus [1/2 hr]

Blocks and Problems

- After our conversation with [redacted] we anticipate that convincing individual departments to adopt our new tool effectively depends on how we sell the tool.
    - Problem: No precedent for collecting programmatic data exists. The busy volunteers are loath to adopt new tools or processes that might take up time they don't have.
    - How to overcome: present the tool as a time-saving solution, saving you on two ends. You can capture data on an event and submit it immediately after it's over. Moreover, you'll avoid the tedious back-and-forth email chains where Ayana requests data.
- Block: list of metrics to collect which Ayana can authenticate.
- How to overcome: reading Dietrich DEI's strategic plan to uncover their current success metrics, then transform these into variables based on the event type.

Goals / Targets for the Next Sprint

By the next sprint, we plan to accomplish the following:

Task Name	Task Description	Team Member/Time
Create the third iteration of Google Form/spreadsheet pipeline + Improve the information flowchart	Given Ayana's feedback about the first + second Google Form, develop a revised solution implementing the information flowchart	Gloria - 2 hr Neha - 1 hr Gus - 1 hr
Receive Ayana's	Document all of Ayana's	This will likely take place

feedback about second iteration	feedback on a document which we can reference when creating a new iteration.	during our weekly meetings on Wednesdays. Gloria - 1 hr Gus - 1 hr Neha - 1 hr
Research Visme	Ayana's preferred flowchart platform is Visme to create + give feedback	Gloria [1 hr]
Reach out to initial user testers	Send emails scheduling meeting times to run through our Google Form. Ask about its feasibility with stakeholders.	Neha - 2 hr
Determine all types of events	Talk to [redacted] and others to discuss the possible types of events (for the Google Form)	Gus - 1 hr
Review Strategic Plan + Gather Data Points	Review the DEI strategic plan and collect data points to incorporate in the next Google Form	Gus [1 hr]
Meet with Ayana and discuss the effectiveness of the technical solution	Have a big-picture conversation with Ayana to ask about whether she agrees with the direction of our project so far.	This will likely take place during our weekly meetings on Wednesdays. Gloria - 1 hr Gus - 1 hr Neha - 1 hr
Begin discussion with Ayana/other stakeholders about the sustainability of technical solution	Have a big-picture conversation with Ayana to ask about how to ideally use and implement the solution once the class is over. Document her responses/concerns.	This will likely take place during our weekly meetings on Wednesdays. Gloria - 1 hr Gus - 1 hr Neha - 1 hr

Community Partner Relationship

In the past week, we met with Ayana and another business manager. There is very little to reflect on our community partner relationships this week. Our ability to interview stakeholders has certainly improved, especially now that we know our solution.

Our meeting with [redacted] highlighted three ways in which the team has become interviewers. As a team, we have become better at pursuing a single line of questioning. Less and less frequently, one of us will start a line of questioning and another teammate will redirect the conversation with their own question. This week, we did the same thing. Afterward, we stopped, then quickly decided which of the two lines to pursue. As we've become more confident in our problem-space, we've also gotten better at clarifying things to clients when they misunderstand a term. We've also gotten effective at asking questions that advance the solution. For example, we workshopped with [redacted] a list of categories that any event type could fall into.

March 30 Sprint Report

Team DEI Pangolin ● 3/30/2022

Important Information

- Team DEI Pangolin: Gloria Moon, Neha Choudhari, Gus Saalfeld
- Advisor: Prof. Sara Moussawi
- Client: Dietrich College Dean's Office of Diversity, Equity, and Inclusion
- Client Contact: Ayana Ledford (Associate Dean for DEI)
- Client Notes: here
- Project Plan: here

Accomplishments

Since the last sprint report, we have completed the following:

Task Name	Task Description	Team Member/Time
Create the third iteration of Google Form/spreadsheet pipeline + Improve the information flowchart	Given Ayana's feedback about the first + second Google Form, develop a revised solution implementing the information flowchart	Gloria [1 hr]
Receive Ayana's feedback about second iteration	Document all of Ayana's feedback on a document which we can reference when creating a new iteration.	Gloria [1 hr] Neha [1 hr] Gus [1 hr]
Research Visme	Ayana's preferred flowchart platform is Visme to create + give feedback	Gloria [1/2 hr]
Reach out to initial user testers	Send emails scheduling meeting times to run through our Google Form. Ask about its feasibility with stakeholders.	Neha [2 hr]
Gather HCI interview guides	Gather interview guides and scripts from previous HCI classes to gain inspiration for our user testing studies	Gloria [1/2 hr]

Review Strategic Plan + Gather Data Points	Review the DEI strategic plan and collect data points to incorporate in the next Google Form	Gus [1 hr]
Meet with Ayana and discuss the effectiveness of the technical solution	Have a big-picture conversation with Ayana to ask about whether she agrees with the direction of our project so far.	Gloria [1 hr] Neha [1 hr] Gus [1 hr]
Begin discussion with Ayana/other stakeholders about the sustainability of technical solution	Have a big-picture conversation with Ayana to ask about how to ideally use and implement the solution once the class is over. Document her responses/concerns.	Gloria [1 hr] Neha [1 hr] Gus [1 hr]
Update project plan for interviews and set informal team deadlines	Update our Google Sheets spreadsheet to add meetings, assignments, and completion details.	Gloria [1/2 hr]
Create Meeting Agendas for the Client Meeting, Advisor Meeting, and Team Meetings	Created clear meeting agendas for meetings with the client, our advisor, and our own team meetings. Included many questions we wanted to ask our client.	Gloria [1 hr] Neha [1 hr] Gus [1/2 hr]

Blocks and Problems

- Currently, we aren't experiencing any blocks or problems. We are in a very active phase of development and know what tasks need to be done. Currently, we are material for user testing and pursuing leads on how we can possibly improve the form. We hope to have iterated on our form several times by the end of the next sprint and have developed material for handoff. We just need to keep up our productivity.

Goals / Targets for the Next Sprint

By the next sprint, we plan to accomplish the following:

Task Name	Task Description	Team Member/Time
Complete 3 user tests [redacted] - 3pm Friday [redacted] - 10am Friday [redacted] - 10am Thursday	Complete our first phase of user tests with [redacted] (business manager), [redacted] (administrator for Ayana), and [redacted] (implementation member). Ask them about feasibility and overall feedback on our tech solution.	Ideally, 2 of our team members would be present for each meeting. Gus - 2 hr Gloria - 2 hr Neha - 2 hr
Incorporate user feedback into solution	Based off of the feedback from the 3 initial user testers, alter our Google Form. This will act as developing our fourth iteration.	Gloria - 2 hr
Begin documentation for project	Begin documenting our process for assessing the DEI space and Ayana's pain points. Also document all the facets of our solution and their value.	Gus - 2 hr
Develop demo for project and user tester script	Create a 5-minute presentation explaining how to use our solution and the value we want it to bring. We will develop a series of steps for user testers to complete to show us our form is readable. We will also include a section showing how Ayana would store and visualize data received.	Neha - 2 hr Gus - 2 hr
Contact second round of user testers	Schedule meetings with the second round of user testers	Neha - 2 hr
Iterate the Google Form + Flowchart	Continue to iterate the Google Form + Flowchart with Ayana and potentially go through similar process with the second data collecting Google Form	Gloria - 2 hr Neha - 1 hr Gus - 1 hr

Update project plan for interviews and set informal team deadlines	Update our Google Sheets spreadsheet to add meetings, assignments, and completion details.	Gloria - 1 hr
Create Meeting Agendas for the Client Meeting, Advisor Meeting, and Team Meetings	Created clear meeting agendas for meetings with the client, our advisor, and our own team meetings. Included many questions we wanted to ask our client.	Gloria - 1 hr Neha - 1 hr Gus - 1/2 hr

Community Partner Relationship

Over the course of this sprint, we transitioned from interviewing stakeholders to gearing up to user test our google forms solution. We scheduled three meetings for the purposes of putting our MVP to the test. User testing will validate what works in our solution, while informing us on how best to improve and streamline the solution. A robust and thoughtful tool will extend the solution's lifespan. In preparation, we wanted to maximize user feedback so we gathered material from HCI classes. For one, we gathered a user testing script to imitate: Copy of User Testing Guide - Google Docs. Gloria also linked us to her HCI interview guides: HCI User Testing Materials - Google Drive.

We will incorporate techniques leveraged from this material to improve the efficacy of our own interviews. For example, we should refrain from providing assistance—instead, guiding users by asking questions. We should also remind them that we are testing the product, not them, and therefore there are no right or wrong answers. Doing so should alleviate user anxiety, allowing them to stay on task. We should prepare a list of potential problems that we anticipate might trip up the user while using our product. Such problems will help diagnose what specifically impedes users.

April 6 Sprint Report

Team DEI Pangolin ● 4/6/2022

Important Information

- Team DEI Pangolin: Gloria Moon, Neha Choudhari, Gus Saalfeld
- Advisor: Prof. Sara Moussawi
- Client: Dietrich College Dean's Office of Diversity, Equity, and Inclusion
- Client Contact: Ayana Ledford (Associate Dean for DEI)
- Client Notes: here
- Project Plan: here

Accomplishments

Since the last sprint report, we have completed the following:

Task Name	Task Description	Team Member/Time
Complete 3 user tests [redacted] - 3pm Friday [redacted] - 10am Friday [redacted] - 10am Thursday	Complete our first phase of user tests with [redacted] (business manager), [redacted] (administrator for Ayana), and [redacted] (implementation member). Ask them about feasibility and overall feedback on our tech solution.	Gloria [2 hr] Neha [2 hr] Gus [2 hr]
Present user testing findings	Present user testing findings to Ayana and understand her thoughts and feedback	Gloria [1 hr] Neha [1 hr] Gus [1 hr]
Incorporate user feedback into solution	Based off of the feedback from the 3 initial user testers, alter our Google Form.	Gloria [2 hr]
Create user tester script	Create auser testing script explaining how to use our solution and the value we want it to bring. We will develop a series of steps for user testers to complete to show us our form is readable. We will also include a section showing how Ayana would store and visualize	Neha [2 hr] Gus [2 hr]

	data received.	
Iterate the Google Form + Flowchart	Continue to iterate the Google Form + Flowchart with Ayana and potentially go through similar process with the second data collecting Google Form	Gloria [2 hr] Neha [1 hr] Gus [1 hr]
Create Dummy Data and Visualizations	Create dummy data to work with and start making visualizations for Ayana so that she can easily understand insights	Gloria [2 hr]
Update project plan for interviews and set informal team deadlines	Update our Google Sheets spreadsheet to add meetings, assignments, and completion details.	Gloria [1 hr]
Create Meeting Agendas for the Client Meeting, Advisor Meeting, and Team Meetings	Created clear meeting agendas for meetings with the client, our advisor, and our own team meetings. Included many questions we wanted to ask our client.	Gloria [1 hr] Neha [1 hr] Gus [1 hr]

Blocks and Problems

- While user testing, we identified several clarity issues we hope to ameliorate in the next iteration of the google form.
- For one, testers felt that the purpose of the form could be better signposted if there were a few sentences introducing the form, as well as how filling it out will benefit both the volunteer and DEI.
- Another volunteer worried that some people might be hesitant to fill it, expecting the form to be long. We will solve this by estimating the length of time it takes to fill out the form.
- We learned of small things that increased the cognitive load of filling the form, and therefore volunteer's confusion. For example, our questions don't follow a standard format. In the future, we will be sure that each question provides, at least, a descriptive noun. In addition, all questions will be similarly phrased. For unclear questions, we'll add a descriptive line beneath the question.
- Finally, we were made to consider the flow/structure of the google form. Participants felt that the question which spawns the branching paths should be reworded to "primary goal," and subsequent goals called "secondary goals." In addition, the heading of each goal's page needs to be more clear.

Goals / Targets for the Next Sprint

By the next sprint, we plan to accomplish the following:

Task Name	Task Description	Team Member/Time
Contact second round of user testers / Finish scheduling for Phase 2 of User Testing	Solidify user testing shortlist (decide between Ayana Ledford, [redacted] and Nicole), schedule user testing dates for them for the second round of user testing	Neha- 2 hr
Adapt user testing script	Adapt user testing script for more specific improvements and feedback based on the newer iterations	Neha - 1 hr Gus - 1 hr
Begin documentation for project	Begin documenting our process for assessing the DEI space and Ayana's pain points. Also document all the facets of our solution and their value.	Gus - 2 hr
Update project plan	Update our Google Sheets spreadsheet to add meetings, assignments, and completion details	Gloria - 2 hr
Begin contacting subcommittees for widespread user testing	Based off of Ayana's ability to facilitate the communication with subcommittees, reach out and send Google Form to members	Time allotted to team members is dependent on if Ayana can begin the conversation with us or we have to manually email. Gloria - 1 hr Neha - 1 hr Gus - 1 hr
Begin to connect Tableau with Google Form dummy data	Learn the techniques and data capabilities of Tableau and potentially explore more interactive visualizations and	Gloria - 2 hr

	dashboards for Ayana	
Contact Nicole regarding website integration of our Google Form	Plan a time to discuss with Nicole the standardized formatting for DEI forms and integrating it into the DEI website	Gus - 30 min
Complete Phase 2 User Testing	Record feedback from contacted 3 user testers	Gloria - 2 hr Gus - 3 hr Neha - 3 hr

Community Partner Relationship

In the past week, we've tested three users with our form. We prepared an interview script, based on previous scripts drawn from HCI. We also employed the think out-loud protocol. To ensure best results, we reminded them that we are testing the product, not them. Here is a link to that script, and our takeaways from the interview: https://docs.google.com/document/d/1Kbyhj7iNeJeYf45lC0aidfvvpRenPtwDaPS14M4mS00/edit. We've gotten a lot of useful feedback from which to iterate on. Our questions seem to successfully extract feedback from clients, so we'll keep the same list of questions for our second round of interviews.

April 13 Sprint Report

Team DEI Pangolin ● 4/13/2022

Important Information

- Team DEI Pangolin: Gloria Moon, Neha Choudhari, Gus Saalfeld
- Advisor: Prof. Sara Moussawi
- Client: Dietrich College Dean's Office of Diversity, Equity, and Inclusion
- Client Contact: Ayana Ledford (Associate Dean for DEI)
- Client Notes: here
- Project Plan: here

Accomplishments

Since the last sprint report, we have completed the following:

Task Name	Task Description	Team Member/Time
Contact second round of user testers / Finish scheduling for Phase 2 of User Testing	Solidify user testing shortlist (decide between [redacted] schedule user testing dates for them for the second round of user testing.	Neha [2 hr]
Iterate Google Form	Iterate the Google Form with the newest feedback and suggestions from our client, user testers, advisor, and our team. Currently on iteration V6.	Gloria [1 hr]
Iterate Information Flowchart	Iterate the Information Flowchart with the newest feedback and suggestions from our client, user testers, advisor, and our team. Designed to match the current state of the Google Form. Also, print out sheets of this chart to show at meetings.	Gloria [2 hr]
Adapt user testing script	Adapt user testing script for more specific improvements and feedback based on the newer	Neha [1 hr] Gus [1 hr]

	iterations.	
Begin documentation for project	Begin documenting our process for assessing the DEI space and Ayana's pain points. Also document all the facets of our solution and their value.	Gus [2 hr]
Connect Tableau with Google Form dummy data	Learn the techniques and data capabilities of Tableau and potentially explore more interactive visualizations and dashboards for Ayana.	Gloria [2 hr]
Contact Nicole regarding website integration of our Google Form	Plan a time to discuss with Nicole the standardized formatting for DEI forms and integrating it into the DEI website.	Gus [1/2 hr]
Complete half of Phase 2 User Testing	Record feedback from contacted 3 user testers .	Gloria [1 hr] Neha [2 hr] Gus [1 hr]
Consolidate User Testing Findings	Consolidate user testing findings into a condensed and presentable format for meetings.	Gloria [1 hr]
Update project plan daily for tasks and set informal team deadlines	Update our Google Sheets spreadsheet to add meetings, assignments, and completion details.	Gloria [2 hr]
Create Meeting Agendas for the Client Meeting, Advisor Meeting, and Team Meetings	Created clear meeting agendas for meetings with the client, our advisor, and our own team meetings. Included many questions we wanted to ask our client.	Gloria [1 hr]

Blocks and Problems

- The handoff report cannot be finished until I clarify what information our client needs. For example, we could list all of the product's stakeholders. However, we want to avoid including redundant information. It will make the reader less likely to absorb important information from the sprint report. We will clarify these questions in our meeting with the client on Wednesday.

Goals / Targets for the Next Sprint

By the next sprint, we plan to accomplish the following:

Task Name	Task Description	Team Member/Time
Officially finish Phase 2 of user testing with [redacted] and [redacted]	Finish user testing with the faculty mentioned to the left. If [redacted] does not respond after being reached out to 3 times, reach out to another potential user tester.	Gloria - [1 hr] Neha - [3 hr] Gus - [2 hr]
Consolidate User Testing Findings	Consolidate user testing findings into a condensed and presentable format for meetings.	Gloria [1 hr]
Update project plan daily for tasks and set informal team deadlines	Update our Google Sheets spreadsheet to add meetings, assignments, and completion details.	Gloria [2 hr]
Create Meeting Agendas for the Client Meeting, Advisor Meeting, and Team Meetings	Created clear meeting agendas for meetings with the client, our advisor, and our own team meetings. Included many questions we wanted to ask our client.	Gloria [1 hr]
Continue documentation for the project	Continue writing about handoff, Google Form details, and data visualization techniques for Ayana.	Gus - [2 hr]
Reach out to subcommittees using Ayana's email introduction	Since we did not have time for this in our last client meeting, we will ask Ayana to send an email to DEI subcomittees asking for their	Neha - [30 min] Gloria - [30 min] Gus - [30 min]

	feedback on our solution.	
Create preliminary Tableau dashboard	After Gloria and Neha have successfully downloaded/connected Tableau to the spreadsheet results, we will develop a preliminary dashboard showing the proportion of RSVP'd people/attended people filtered on goal.	Gloria - [3 hr] Neha - [3 hr]
Iterate Google Form + Information Flowchart	Iterate the Google Form and Information Flowchart based on feedback from our client, advisor, user testers, and team.	Gloria [1 hr]
Receive Nicole's feedback of the style/aesthetics/integration of our Google Form	Have an hour-long meeting with Nicole to discuss how this Google Form would be integrated into the DEI workflow. Receive feedback and amend Google Form accordingly.	Gus - [1 hr]
Outcomes HW	Complete the Outcomes HW.	Gloria - [1 hr] Neha - [1 hr] Gus - [1 hr]
(Possibly) create an email template that links to the form for [redacted] to send to departments.	In addition to adding a link to the form on the DEI website, we talked about having [redacted] email departments with a link to the form. TBD whether email is meant to be sent out to introduce the form, or after every event somehow.	Neha - [1 hr]

Community Partner Relationship

We are starting to hear the same talking points in our user tests, which makes me optimistic that we are reaching the end of our form iterations. Very few new problems are being identified in our user tests. However, in our test this week we heard some of the same talking points as last week's test. This is because, given Carnival, we didn't have enough time to implement all of last week's feedback into the google form. This does

reveal, however, an important user testing lesson, one that I have noticed in both my creative writing and game development classes. When eliciting feedback from others, it is important to fix every obvious problem possible ahead of time. Users are not very thoughtful when it comes to giving you the exact feedback you're looking for. They have limited time, interest, and thought to devote to your product. They will get caught up on the obvious problems. Instead of revealing new issues, they'll tell you things you already know. This is especially a problem given how little input you as the developer can give during user testing. As a result, best practice is to fix obvious problems so that users are freed up to identify new problems.

April 20 Sprint Report

Team DEI Pangolin ● 4/20/2022

Important Information

- Team DEI Pangolin: Gloria Moon, Neha Choudhari, Gus Saalfeld
- Advisor: Prof. Sara Moussawi
- Client: Dietrich College Dean's Office of Diversity, Equity, and Inclusion
- Client Contact: Ayana Ledford (Associate Dean for DEI)
- Client Notes: here
- Project Plan: here

Accomplishments

Since the last sprint report, we have completed the following:

Task Name	Task Description	Team Member/Time
Officially finish Phase 2 of user testing with [redacted] and [redacted]	Finish user testing with the faculty mentioned to the left. Reached out to [redacted] since [redacted] did not respond.	Gloria [1/2 hr] Neha - [3 hr] Gus - [3 hr]
Consolidate User Testing Findings	Consolidate user testing findings into a condensed and presentable format for meetings.	Gloria [1 hr]
Update project plan daily for tasks and set informal team deadlines	Update our Google Sheets spreadsheet to add meetings, assignments, and completion details.	Gloria [2 hr]
Create Meeting Agendas for the Client Meeting, Advisor Meeting, and Team Meetings	Created clear meeting agendas for meetings with the client, our advisor, and our own team meetings. Included many questions we wanted to ask our client.	Gloria [1 hr]
Complete documentation for the project	Continue writing about handoff, Google Form details, and data visualization techniques for Ayana.	Gus [2 hr]

Create preliminary Tableau dashboard	After Gloria and Neha have successfully downloaded/connected Tableau to the spreadsheet results, we will develop a preliminary dashboard showing the proportion of RSVP'd people/attended people filtered on goal.	Gloria [3 hr] Neha [3 hr]
Complete Last Iteration of Google Form + Information Flowchart	Iterate the Google Form and Information Flowchart based on feedback from our client, advisor, user testers, and team.	Gloria [1 hr] Gus [1 hr]
Receive Nicole's feedback of the style/aesthetics/integration of our Google Form	Have an hour-long meeting with Nicole to discuss how this Google Form would be integrated into the DEI workflow. Receive feedback and amend Google Form accordingly.	Gus [1 hr]
Outcomes HW	Complete the Outcomes HW	Gloria [1 hr] Neha [1 hr] Gus [1 hr]

Blocks and Problems

We are waiting on our client (and one other) to accomplish a few key tasks:

- **Block:** Our client needs to compile a list of people who could be accountable to the solution in each department. Once we know them, we can work to sell our solution to them.
    - Our client has promised to get this done by our meeting on Wednesday. If they failed to do so, we will have to stress how important this is to the success of our solution. If they say they've been busy, we will offer to take over the task. We will stress we need it done by Saturday. If it still isn't, that should give our team the time to reach out and hopefully finish the task by next week's end.
- **Block:** our client needs to provide descriptions for each event goal.
    - Same as above. Give a Saturday deadline. If it's not done by then, we take over.
- **Block:** Joanne Ursenbachneeds to get back to us on the Dietrich event calendar & whether there's a Dietrich DEI mailer.

- I've sent a nudge in case the email slipped through her mailbox. If she still hasn't responded by Wednesday, I'll let Ayana know in the chance she can better get in touch with her.

Goals / Targets for the Next Sprint

By the next sprint, we plan to accomplish the following:

Task Name	Task Description	Team Member/Time
Begin final report	Begin the final report outlining our project in time for the due date on April 29, 2022	Gloria - [2 hr] Gus - [2 hr] Neha - [1 hr]
Begin Logo Formation	Brainstorm ideas of logo for the logo assignment	Gus - [30 min] Gloria - [30 min] Neha - [30 min]
Begin Executive Summaries	Meet as a team to develop the executive summary for the assignment due on April 29	Neha - [1 hr] Gloria - [1 hr] Gus - [1 hr]
Finish project deliverables	Completely wrap up Google Form iterations and sample Tableau visualizations.	Gloria - [2 hr]
Tie up last user testing ends	Finish all user testing with [redacted] and reach back with user testers who wanted to hear more information.	Neha - [2 hr] Gus - [1 hr] Gloria - [1 hr]
Finish handoff documentation	Complete the handoff documentation for the project	Gus - [2 hr]
Finish Tableau dashboard to display in the final presentation	Create Tableau dashboard showing different visualizations (outlined in Tableau doc)	Gloria - [2 hr] Neha - [2 hr]

Community Partner Relationship

As we near the end of the semester, we have several tasks assigned to our client or other people outside our team whose work we need done to complete our solution. We've assigned these people the tasks because their expertise means they could accomplish them better than us. However, we have a back-up plan. We're telling them Saturday is our

hard deadline for these tasks. If they are not accomplished by then, we should have ample time to take over and complete them ourselves.

One of our last user testers, our form's greatest detractor, taught us the value of engaging your harshest critic. They told us they'd be poorly motivated to fill out the form because the time they put into DEI was volunteer time, and so doing this extra step felt like an unfair punishment for volunteering. We discussed ways in which to better reward DEI volunteers. In doing so, we found that our solution's anchoring point might be to help implement that rewards program. Our client said they were already in talks over implementing such a system. For example, if a department runs the most DEI events, the college could reward them with grants, work certificates, or personal rewards, such as movie tickets. DEI could easily track the number of events by department through our form. The work certificates especially stood out to us, as a way to have DEI work benefit employees during performance reviews.

April 27 Sprint Report

Team DEI Pangolin ● 4/27/2022

Important Information

- Team DEI Pangolin: Gloria Moon, Neha Choudhari, Gus Saalfeld
- Advisor: Prof. Sara Moussawi
- Client: Dietrich College Dean's Office of Diversity, Equity, and Inclusion
- Client Contact: Ayana Ledford (Associate Dean for DEI)
- Client Notes: here
- Project Plan: here

Accomplishments

Since the last sprint report, we have completed the following:

Task Name	Task Description	Team Member/Time
Begin Final Report	Begin the final report outlining our project in time for the due date on April 29, 2022.	Gloria [1 hr] Neha [1 hr] Gus [1 hr]
Begin Logo Formation	Brainstorm ideas of logo for the logo assignment.	Gloria [1/2 hr]
Begin Executive Summaries	Meet as a team to develop the executive summary for the assignment due on April 29.	Gloria [1 hr] Neha [1 hr] Gus [1 hr]
Finish project deliverables	Completely wrap up Google Form iterations, Information Flowchart, and Tableau dashboard.	Gloria [2 hr]
Tie up last user testing ends	Finish all user testing with [redacted] and reach back with user testers who wanted to hear more information.	Neha [2 hr] Gus [1 hr]
Finish handoff documentation	Complete the handoff documentation for the project. Includes meeting with George Cann for passing the Tableau work.	Gus [2 hr]

Finish Tableau dashboard to display in the final presentation	Create Tableau dashboard showing different visualizations (outlined in Tableau doc) and combine visualizations into one place.	Gloria [2 hr] Neha [2 hr]
Create Script for Google Form Video	Create a script for making the Google Form Video to help users understand the purpose and information for the Google Form.	Neha [1 hr]
Contact Subcommittee	Contact the DEI Implementation Subcommittee and gather insights and suggestions on the Google Form.	Gloria [1 hr] Neha [1 hr] Gus [1 hr]
Incorporate Design Style	Incorporate Design Style to make Google Form official and following guidelines.	Gloria [1 hr] Neha [1 hr] Gus [1 hr]
Create slides for the final presentation	Create the slides and content for the final presentation to practice and review during this week's client meeting.	Gloria [1 hr] Neha [1 hr] Gus [1 hr]
Complete Website Integration	Complete Website Integration by publishing the Google Form on the official CMU website live!	Gus [1 hr]
Update project plan daily for tasks and set informal team deadlines	Update our Google Sheets spreadsheet to add meetings, assignments, and completion details.	Gloria [1 hr]
Create Meeting Agendas for the Client Meeting, Advisor Meeting, and Team Meetings	Created clear meeting agendas for meetings with the client, our advisor, and our own team meetings. Included many questions we wanted to ask our client.	Gloria [1 hr]

Blocks and Problems

With only the finishing touches left on our project, no major blocks stand between us and a complete project. We are on track to finish!

Block: This week, Ayana was supposed to create a dlist, containing one person within each department who is accountable to our solution. Although we followed up by email, she hasn't responded as to whether she completed the list. We will find out during Wednesday's client meeting. Unfortunately, this isn't a task we can complete ourselves.

- **Solution:** We plan to reiterate its importance in our Wednesday meeting. However, we think the client recognizes the list is essential if we want departments to adopt our form.

Goals / Targets for the Next Sprint

By the next sprint, we plan to accomplish the following:

Task Name	Task Description	Team Member/Time
Finish Logo and Project Information	Complete the logo and project information.	Gloria [2 hr]
Finish Project of Statement Completion and Repo	Finish project of statement completion and have it stamped by Ayana in our final meeting during finals week.	Gloria [1 hr] Neha [1 hr] Gus [1 hr]
Finish Executive Summary	Complete the executive summary assignment to submit to canvas	Neha [1 hr] Gus [1 hr]
Finish final report	Complete final report assignment to submit to Canvas.	Gloria [2 hr] Neha [2 hr] Gus [2 hr]
Meet with Ayana to run through final presentation and wrap up project	Have our last client meeting during finals week, where we wrap up any loose ends with Ayana and run through the presentation with her.	Gloria [1 hr] Neha [1 hr] Gus [1 hr]
Create Google Form Demo Video	Create a demo video off the video script to help users understand	Gloria [1/2 hr] Neha [1/2 hr]

	the purpose and information for the Google Form.	Gus [1/2 hr]
Meet with [redacted]	Meet with [redacted] to discuss monthly emails and show the final results of the Google Form since she was interested.	Gus [1 hr]
Present at the Final Presentation Day!	Present at the Final Presentation Day, displaying all the hard work and success we've made!	Gloria [1 hr] Neha [1 hr] Gus [1 hr]

Community Partner Relationship

We've wrapped up our meetings beyond the client. We scheduled meetings with Nicole & George, asking if they'd be our product admins (who will implement changes to our solution). We walked them through the solution's context & their roles, then asked them whether they'd be interested in being an admin. Putting time aside to meet with them, and waiting until after context to ask whether they were interested, was not only polite, but should also help motivate them after we're gone.

Our close relationship with our community partner should help us coordinate while working on the presentation. We plan on maximizing our time by coming to Wednesday's meeting with the slides already finished. We've set aside the majority of that meeting to focus on the presentation.

Now, we are seeing the benefits of relationship building with the client. Having kept Ayana in the loop, she already knows why our solution over others, what it is, and how it will benefit her. Some of this closeness was a result of our environment rather than our actions: being part of CMU, our community partner has been passionate about our project, and has been able to meet with us weekly in-person. However, it also came about from decisions we made throughout the project, which could be repeated to help future projects. For example, we had Ayana write the description accompanying our form on the website. Doing so helped solidify her understanding of the project. We also circled back to our previous meetings, keeping her in the loop on questions we were considering, or tasks we said we'd accomplish during last week's meeting. This creates a sense of progression, which keeps the community partner well-informed, despite being removed from the team's weekly tasks.